

Week	Date	Monday	Tuesday	Wednesday	Thursday	Friday	DAQ	Beam	Energy (MeV)	Target	Spokespersons	Beam line	TNA fund. eligible
51	19/12/11	N-SI-39 ORGAM					comet narval	24Mg	140	124Sn	Nannini/Petrache	420	yes
52	26/12/11	shutdown											
1	02/01/12	shutdown											
2	09/01/12	TANDEM CONDITIONING											
3	16/01/12	N-SI-39 ORGAM (continuation)		TESTS ON SPLIT POLE			comet narval	24Mg	140	124Sn	Nannini/Petrache	420	yes
							comet narval	p	18	12C	De Séreville/Stefan	210	no
4	23/01/12	I-SI-14					comet narval	p	5-25	7Li	Kiener/Tatischeff	410	no
5	30/01/12	TESTS ON SPLIT POLE					comet narval	p,d,α,14C	72	12C,70Zn	Stefan	210	no
6	06/02/12	N-SI-39 ORGAM (continuation)					comet narval	14C	140	124Sn	Nannini/Petrache	420	yes
7	13/02/12	TEST of HYDE/GASPARD					GANIL	p,d 7Li	1,5-5 35	H,Au	Beaumel	410	no
8	20/02/12	IM-CL-18 (continuation)					narval AGAT	Cn/CnHm			Chabot	510	no
9	27/02/12	N-SI-36 SPLIT POLE					comet narval	p	18	27Al	Laird/De Séreville	210	yes
10	05/03/12	TANDEM MAINTENANCE											
11	12/03/12	I-SI-16		N-SI-36 SPLIT POLE (continuation)			MIPRE	p	4		Ausset	410	no
							comet narval	p	18	27Al	Laird/De Séreville	210	yes
12	19/03/12	N-SI-38 SPLIT POLE (continuation)					comet narval	3He	35	10B	Hammache	210	yes
13	26/03/12	IM-SI-8b					no	127I	200	UO2	Marchand	410	no
14	02/04/12	IM-SI-10					no	127I	200	C	Toulhoat	410	no
15	09/04/12	EASTER	tests Ca beams								Richard/Said		
16	16/04/12	TESTS ON SPLIT POLE					comet narval	12,14C		70Zn	Stefan	210	no
17	23/04/12	tests Ca beams									Richard/Said		
18	30/04/12	lab closed	ALTO INDUSTRIAL SERVICE (prep)										
19	07/05/12	lab closed	ALTO INDUSTRIAL SERVICE				no	e		device	Chabot	210	no
20	14/05/12	ALTO RIB EXP. preparation		lab closed			comet narval					110/210	no
21	21/05/12	ALTO RIB EXP. preparation					comet narval					110/210	no
22	28/05/12	lab closed	ALTO RIB EXP. preparation				comet narval					110/210	no
23	04/06/12	ALTO RIB - BEDO commissioning					comet narval	e		UCx	Verney	110/210	no
24	11/06/12	ALTO RIB - TETRA preparation										110	no
		I-SI-17 - BACCHUS						p	25	device	De Rydt	320	no
25	18/06/12	ALTO RIB - TETRA					comet narval	e		UCx	Testov	110/210	no
26	25/06/12	BUFFER											
27	02/07/12	N-SI-35					comet narval	40,44,48Ca	150-170	120Sn	Crema/Alvarez	410	yes
28	09/07/12	TANDEM MAINTENANCE											
28	16/07/12	SUMMER SHUTDOWN											

prepared by		approved by			validated by	
D. Verney	A. Said	J-F Le Du	S. Essabaa	F. Ibrahim	F. Azaiez	
Tandem/ALTO scientific coordinator	Facility Manager	Head of Radiation Protection and Safety Service	Head of IPN Accelerator Department	Manager of Access Project (TNA7/ENSAR)	Director of IPN	